" _— @ lllinois Department of Transportation

Community Advisory
Group Meeting #5

November 20, 2014

McHenry County College Shah Center
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Introductions

lllinois Department of Transportation
= STV Incorporated and Huff & Huff Incorporated
= Community Advisory Group (CAG) Members

» Please refer to list provided in Binder.

» Introduce yourself and state the community in which you live and/or which
group and/or government agency you represent.

llinois Department of Transportation | A w lllinois Route 31 « Route 176 to Route 120
November 20, 2014 e | o



Project Update Since CAG Meeting #4 (May 2012)
= Review Preferred Alternative

m WOrkshOp
m SUmmary
= Next Steps
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Phase | Study Schedule

PROJECT MILESTONES

Establish Problem

Statement, Identify Develop Purpose  Identify Possible Evaluate and Environmental and Design
Deficiencies and Need Alternatives Screen Alternative Preferred Alternative Engineering Report Approval

PUBLIC INVOLVEMENT ik *

SUMMER
2015

Public Meeting #1
(June 2011)

Public Meeting #2 (Nov. 2012) Public Hearing (Winter/Spring

B Present project Purpose & Need 2015)
= Qverview of study process ® Review the alternative ® Present Preferred Alternative
® Solicit issues and concerns evaluation process ® Present environmental report
= Present public involvement ® Display the Alternatives to be = Solicit public input
opportunities

Carried Forward
® Solicit public input

%We Are Here @ CAG Meeting Schedule /\ NEPA Meeting Schedule E'::l:;';‘";::f:; '{f};f.r_?;“}

¥
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Alternative Development

Transportation Issues
Problem Statement

Purpose and Need

Community 4 L Agency

Input |dentify Range of Input
Alternatives

=

Alternatives Identified for
Further Evaluation

Evaluation

Preferred Alternative

@ lllinois Department of Transportation | N m
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Project Update

= M-eeting #4
= Public Meeting #2
= |ocal Agency Coordination
= NEPA/404 Merger Meeting #3 — Alts Carried Forward
= Environmental Interest Group Meeting
= NEPA/404 Merger Meeting #4 — Preferred Alternative
= Technical and Environmental Studies

'- llinois Department of Transportation | A w lllinois Route 31 « Route 176 to Route 120
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= Presented Alternatives to be Carried Forward and Access
Management Workshop

= 20 Attendees

= Comments include:

» Exhibits were acceptable to present at public meeting; no intermediate build
option for IL 120 intersection

» Preserve surrounding natural features, water quality, and recycle removed trees
» Speed enforcement in reduced speed areas

» Minimize impacts to environment, especially wetlands

» Access at specific driveways and side street locations were discussed

[llinois Route 31 - Route 176 to Route 120
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Summary of Public Meeting #2

vember 15, 2012
" Presented Purpose and Need, Range of Alternatives, and
Alternatives to be Carried Forward

= 69 Attendees
= 45 Comments; Variety of Topics:

»

»

»

»

»

»

Impacts to properties / building removals / land acquisition procedures
Barrier median restrict commercial access / request for median openings
Favor improvements, especially inclusion of pedestrian accommodations
Avoid tree impacts (especially old oak trees) where possible

Impacts to environment / water quality

Driveway access / design for specific properties

@ lllinois Department of Transportation _.w : [llinois Route 31 - Route 176 to Route 120
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Summary of Local Agency Coordination

of Prairie Grove Coordination
» Received letter supporting 30’ Raised Median option on April 5, 2013
» Requests inclusion of water quality features and low maintenance plantings
= City of McHenry Coordination Meetings:

» April 11, 2013 and October 15, 2013 (City Staff)
» March 12, 2014 (Public Works Committee — Open to Public)

= McHenry Major Concerns: IL 120 Intersection Impacts, Business
Access, Unnamed Tributary Flooding

= Resolution of concerns:
» IL 120 Intersection Alternative A (Minimum Impact)

» Extended Flush Median / Two-Way Left Turn Lane (TWLTL) south to High Street
» Proposed Drainage Improvements at Tributary Crossing

@ llinois Department of Transportation m |lllinois Route 31 + Route 176 to Route 120
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Summary of NEPA/404 Merger Meetings

5, 2013 and June 25, 2014

» US Fish & Wildlife Service (USFWS), US Environmental Protection Agency (USEPA),
US Army Corps of Engineers (USACE), IL Department of Natural Resources (IDNR), IL
Department of Agriculture (IDOA)

= Reviewed Alternatives to be Carried Forward and Preferred
Alternative

= Refinements to minimize impacts
» Studied 18’ Raised Median vs. 28’ Raised Median between River Birch and Ames
» Extend 28’ Raised Median with 11’ Lanes North to Bull Valley Road
» 11’ Lanes continue through north section, Bull Valley to John Street

= Preferred Alternative Concurrence by USEPA, USACE, and IDNR.
Pending USFWS and IDOA.

@ lllinois Department of Transportation _.m : [llinois Route 31 - Route 176 to Route 120
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Summary of Env. Interest Group Meeting

Presented Environmental Resources in Project Area, Minimization /
Mitigation Efforts, and Best Management Practices (BMPs)

= 26 Attendees including:

»

USEPA, USACE, USFWS, Silver and Sleepy Hollow Creeks Watershed Coalition, Sierra Club,
Village of Prairie Grove, City of Crystal Lake, Land Conservancy of McHenry County, McHenry
County Conservation District, Nunda Township, Terra Cotta Realty

= Comments / discussion include:

»

»

»

»

»

November 20, 2014

Chloride impacts to groundwater and surface water

Salt spray impacts to wetlands

Two-stage channel design for Squaw Creak meandering (secondary filtration)
Wetland mitigation at Sternes Fen

Re-use of wood resources from tree removal

[llinois Route 31 - Route 176 to Route 120
- ]_1 -
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Drainage / Hydraulic Studies
» Location Drainage Study (LDS)

» Sleepy Hollow Creek Hydraulic Report

» Unnamed Tributary to the Fox River Hydraulic Report

= Traffic Noise Analysis
= Tree Evaluation

= Environmental Surveys

» Eastern Prairie Fringed Orchid (EPFO)
» Blanding’s Turtle

» Northern Long-Eared Bat (NLAB)

» Avian

@ linois Department of Transportation _.w : llinois Route 31 - Route 176 to Route 120
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Preferred Alternative (South)

28’ Raised Median
River Birch Blvd. to South of Bull Valley Rd.

Key Features / Benefits

Two 11’ Through Lanes in Each Direction

Barrier Median for Safety

28 Wide Median Accommodates Dual Left Turn Lanes
U-Turns Feasible at Median Breaks

Sidewalk and Shared-Use Path

Min Impacts to Environmental Resources — Retaining
Walls at Various Locations

Outside Ditches or Swales

BMP Opportunities

[llinois Route 31 - Route 176 to Route 120
-14 -
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Preferred Alternative (North)

18’ Raised Median Five Lane Flush Median
North of Bull Valley Rd. to High St. High St. to John St.

Two 11’ Through Lanes in Each Direction Two 11’ Through Lanes in Each Direction

Turn Volumes Require Single Left at Intersections Turn Volumes Require Single Left Turns (LT/TWLTL)
Barrier Median Provides Greatest Safety Benefit Flush Median Addresses Business and Community Input
Includes Sidewalk and Shared-Use Path Includes Sidewalk and Shared-Use Path

November 20, 2014 -15 -



Preferred Alternative (IL 120 Intersection)

Minimum Impact Alternative — 2 Commercial
Buildings (Damage to Remainder of Property)

Dual Left Turn Lanes With Barrier Median on East Leg
Narrow 10’, 10.5’, & 11’ Lanes
Waukegan Road Cul-de-sac
Eliminates On-Street Parking
U-Turns Feasible Only for WB Traffic
Includes Sidewalk, But No Shared-Use Path

November 20, 2014 -16 -



Preferred Alternative

voidance and Minimizations
Urban roadway section (Curb & Gutter)

» Alignment Shifts at Seep and Cemetery
» 11-foot Through and Turn Lanes

» Reduced Median Width

» Eliminate U-Turn Bump-Outs

» Retaining Walls

= Drainage and Best Management Practices (BMPs)

» Bioswales and Vegetated Ditches
» Infiltration Trench
» Wildlife Crossings (8 Locations)

* Natural Bottom Waterway Crossings (4 Locations) & Embedded Box Culvert (4 Locations)
» Squaw Creek Meandering with Riffle Pools
» Detention / Water Quality Ponds
» Unnamed Tributary Improvements

@. lllinois Department of Transportation | w : lllinois Route 31 - Route 176 to Route 120
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Preferred Alternative

ental Impacts Summary:

Displacements / Structure Acquisition 1 - Residence
2 - Businesses

Right-of-way 61.8 acres
Wetlands 19 Sites, 1.44 acres
High Quality Aquatic Resources 4 Sites, 0.27 acres
Floodplains 6.68 acres
Threatened and Endangered Species 0
Oak Trees 59
Parklands (Section 4f) 0
Cultural Resources / Cemeteries (Section 106) 0

= Estimated Construction Cost: $66.9 Million (does not include

land acquisition)
@ lllinois Department of Transportation A m )
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Wetlands Impacts

Design has been modified to avoid wetland impacts
where practicable.

* No seep wetland impacts
* No wetlands with FQIl > 20 impacted
e 19 total wetlands impacted (1.4 ac)
* Four ADID/HQAR wetlands impacted (0.27 ac)
* Mitigation with USACE/Section 404
and the lllinois Interagency Wetland Policy Act

@ lllinois Department of Transportation _.m : [llinois Route 31 - Route 176 to Route 120
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Impacts
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Traffic Noise

‘Receptors in 43 areas were studied for
potential noise impacts

» Future Build noise impacts projected for 22
receptors

» No barriers found “reasonable and feasible”:

* Building setbacks
e |nsufficient noise reductions
e Cost effectiveness

@. lllinois Department of Transportation | w ) lllinois Route 31 - Route 176 to Route 120
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Workshop

eview Preferred Alternative Plan
= Review Environmental Resource and BMP Map
= Report Back to Group for Summary and Next Steps

raton | QY] linois Route 31 + Route 176 to Route 120
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referred Alternative Plan and Environmental
Resource Map developed through extensive
coordination with Local Agencies and
Environmental Interest Groups

=  Public Concerns Addressed, as feasible

=  Environmental and Property Impacts Minimized,
as feasible

=  Received Preferred Alternative Concurrence
from NEPA/404 Agencies

= Project Purpose and Need met
= Any questions or comments?

@ lllinois Department of Transportation _.m : [llinois Route 31 - Route 176 to Route 120
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Next Steps

ncy Meetings
nvironmental Assessment

= Public Hearing
» Anticipated Spring 2015

» Obtain public input on the preferred alternative

= Complete Phase | Study

» Address comments from pubic hearing

= Contract Plan Preparation (Phase Il)

» Land Acquisition (Phase Il) and Construction (Phase Ill) not in Department’s
FY 2015-2020 MYP

@ linois Department of Transportation _.w : llinois Route 31 - Route 176 to Route 120
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Thank You!

www.lLRoute31.com
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